
Weekly Construction Update 
Sep 1 – Sep 5, 2014 

What’s New on Site this Week? 
Exterior 

• Roof: Applying waterproofing material above East Wing.  

• East Wing: Final review of carved marble on north façade.  

Interior 

• West elevator services Ground through 3rd Floors only effective Aug. 
29 – Nov. 1.  

• The Basement tunnel is open to employees only effective Aug. 29 – 
Nov. 1.  

 

Continuing Activities 
Exterior 

• North Wing: Marble repair and restoration continues. Window 
repair and restoration on west façade.  

• West Wing: Marble and window repair and restoration continues. 

• East Wing: Workers are blending the old and new marble. 

• Roof demolition at the Quadriga level and East Wing. 

Interior 

• Demolition activities continue. 

• Temporary protective wall construction continues. 

• Basement: Concrete slab removal and foundation underpinning 
continues. Miscellaneous asbestos removal continues. Mechanical, 
electrical, plumbing installation continues. 

 

 

 

 

 

 

Anticipated Noise and Disturbances 
Exterior 

• Expect noise, vibration, and workers in view wherever there is 
scaffolding.  

Interior 

• Paint stripping windows at night. Odors may still linger in mornings. 

• Vibration and noise levels will increase throughout the building. 

Looking Ahead – Three Weeks Out 
Exterior 

• Main roof repair continues. 

• East Wing: North façade scaffolding comes down.  

• Flag poles removed from roof, official flags in Court of Honor.  

Interior 

• Construction activity accelerates, especially for roofing and demolition. 

• Basement: Mechanical, electrical and plumbing (MEP) underslab 
installation will continue.  Underpinning and slab removal continues.  
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Images of the Week 
 Sep 1 – Sep 5, 2014 

Public and Press Inquiries 
Curt Yoakum, Director, Communications and Legislation 
Department of Administration 
curtis.yoakum@state.mn.us | 651-201-2771 

A waterproof membrane has been applied to a section of the East 

Wing roof. 

Capitol Complex Tenant Inquiries 
Cathy Klima, Communications Officer, Capitol Restoration 
Department of Administration 
cathy.klima@state.mn.us | 651-201-2627  

Questions or 
Comments? 

Visiting the Capitol? See the Minnesota State Capitol Restoration Project website.  
To browse planning and communications documents about this project visit the Minnesota State Capitol Preservation Commission website.   

Concrete has been poured over a conduit installation in Lot O. 
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Getting Around The Capitol 
 Sep 1 – Sep 5, 2014 

What to Expect 
The Capitol is an active construction site and your safety is our 
number one priority. Please stay within the designated public areas.  

 

Interior 

• Expect to see temporary walls where construction is present. 

• Expect construction workers and machinery, noise and vibration. 

• The basement tunnel is open to employees only Aug. 29 – Nov. 1. 
Temporary corridors will slightly reconfigure day-to-day to 
accommodate work areas. Signage will guide you through the 
corridors. An audio recording helps blind and low-vision employees 
navigate the Capitol tunnel as they enter the Capitol basement from 
the State Office Building.  

 

Exterior 

• Expect scaffolding, chain link fences, machinery, noise, workers and 
closed sidewalks. 

 

 

 

 

 

 

 

 

What’s Open 
• Entrances: South Main Entrance and the accessible Ground Floor 

Entrance under the South Main Entrance stairs.  

• West Wing: 2nd, 3rd floors. 

• North Wing 

• Basement tunnel: Open to employees only effective Aug. 29 – Nov. 1. 

• West elevator, adjacent to South Main Entrance, services Ground 
through 3rd Floors only effective Aug. 29 – Nov. 1.  

 

What’s Closed 
• Entrances: East Wing, West Wing, University Ave (north side of 

building).  

• Rotunda 

• East Wing: All floors.  

• West Wing: Ground, 1st Floors. 

• Basement tunnel: Closed to the public, effective Aug. 29 – Nov. 1. 

• Quadriga 

• NE circular stairs: Closed to the public, except for emergencies. 

• East elevator: All floors. 

• West elevator: Basement level only. 

 

 
 

 

 You may want plan for extra time to get to your destination(s). We 
apologize for any inconveniences during this historic restoration project.   

Learn the latest about parking, accessibility, news, and FAQs. Visit the Minnesota State Capitol Restoration Project website.  
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